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Prepared by: HCAP Developments 

Project Name: Bathers Collaroy 

Builder: Lords Group 

Construction Finance Partner: Commonwealth Bank of Australia 

Project Address: 4 Collaroy Street, Collaroy NSW 2097 

Target Completion: 1st Half 2025  

 
 

Key Milestones: 

It has been a bustling month on site, fuelled by a stretch of clear weather, enabling Lords 
Group to make significant strides forward. 

The installation of the tower crane marks a pivotal moment, facilitating the smooth 
reception and movement of supplies for the builder onsite. 

Furthermore, the completion of the sewer diversion marks a significant achievement, while 
efforts to dewater the site remain ongoing. 

A major milestone has been reached with the completion of bulk excavation, reaching 100%. 
This accomplishment has unlocked progress for the team to proceed with the pouring of the 
basement concrete slab, segmented into four distinct sections. In total 164 cement truck 
deliveries took place over the period. 

Pour 1 (north-west corner): 92 cement trucks 

• Blinding slab poured – 12 cement trucks. 

• Waterproofing installed. 

• Structural steel and in situ services installed. 

• 650 mm concrete slab poured – 80 cement trucks. 

• Structural walls formed and poured. 

Pour 2 (south-west corner) – 60 cement trucks 

• Blinding slab poured – 10 cement trucks. 

• Waterproofing installed. 

• Structural steel and in situ services installed. 

• 650 mm Concrete slab poured – 50 cement trucks. 

• Structural walls formed. 

Pour 3 (north-east corner) – blinding slab poured – 12 cement trucks. 

Pour 4 (south-east corner) – blinding slab to be poured this week. 
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Work on Site  
 

 
 
 
The Tower Crane Being Installed 
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Concrete Pour Underway 
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Bathers Model 
 

 
 
 

 



       

 
  Bathers Collaroy | Project Update | March 2024     

  PAGE 11 

 
 

 
 
 

 



       

 
  Bathers Collaroy | Project Update | March 2024     

  PAGE 12 

 
 

  
 
 

 
  



       

 
  Bathers Collaroy | Project Update | March 2024     

  PAGE 13 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
DISCLAIMER: If you are not the intended recipient of this document you are prohibited from using, disclosing, copying or 
distributing the information in or attachments to this document in any way. The information contained in this document is 
for informational and discussion purposes only. Under no circumstances will any entity or person be liable for any loss, 
including but not limited to direct, indirect, incidental, special or consequential damages caused by using or relying on this 
information. It is an update that is subject change without notice. You are referred to the Contract of Sale.  


